Page 1 State of Maryland Month: August (Revised)
Procurement Agency Activity Report Year: 2017
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS 108/MCCBL 2016 - 25% - $6,601.61 Date and Agenda Item
Item 1-C-MOD $16,495,676.00 005/CA 16 75% - $19,804.84 09/16/15; Item 2-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
M-500-160-004 - Design and Construction of the
Department of Military Harkins Builders, Inc. New Havre De Grace Readiness Center

Havre De Grace Readiness Center Marriottsville, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will provide all labor and materials that is needed for the installation of wire cages within the new unheated storage building.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 17. Original Contract Mods to Original Contract
August 1, 2017;
Item 31-E-006 $26,406.45 .016% 2.25% $16,866,024.80
Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 2-A/E-MOD | N/A N/A $302,509.00 Item 008 MCCBL2013 09/19/12; Item 15-GM
Using Agency Contractor Name, City State Contract Identifier & Project Title
BA-491-120-001 - Restoration of the Old Senate
Department of General Services Mesick Cohen Wilson Baker Architects, Chamber
Maryland State House LLP
Albanv, NY

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will provide for additional architectural and engineering services as required to compensate the architect for additional effort
associated with the coordination and fabrication of a fire back to be installed in the fireplace of the Old Senate Chamber.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 13. Original Contract Mods to Original Contract

August 1, 2017,

Item 31-E-011 $35,252.00 11.65% 257.80% $1,082,660.00

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 3-C-MOD $46,785,052.00 MCCBL 2013/Item 023 05/23/12; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
DC-455-090-001 - Design/Construct New Youth
Department of Juvenile Services Turner Construction Company Detention Center

Cheltenham Youth Facility Washington, DC

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order is to provide all labor and materials to power all site camera and the fence detention system including conduit, wiring and
trenching.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 88. Original Contract Mods to Original Contract

August 8, 2017,

Item 32-E-005 $80,987.00 0.17% 5.92% $49.554,919.60

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 2 State of Maryland Month: August

Procurement Agency Activity Report Year: 2017
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 4-A/E-MOD | N/A N/A $4,183,398.00 Using Agency Funds 02/06/13; Item 10-A/E
Using Agency Contractor Name, City State Contract Identifier & Project Title
BC - 230-080-001 - New Catonsville District

Department of General Services Bushey Feight Morin w/Ricci Greene Court
New Catonsville District Court Associates (JV)

Hagerstown, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will cover the cost to add Green Street Environmental to the Design Team.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 17. Original Contract Mods to Original Contract

August 15, 2017,

Item 33-E-001 $47,234.00 01.1% 18.2% $5,114,095.28

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 5-C-MOD $14,771.07 Using Agency Funds 07/18/17; Item 29-SP-04

Using Agency Contractor Name, City State Contract Identifier & Project Title
B-300-171-003 - Mold Remediation
Department of General Services Popowski Brothers Inc. ta PBI Restoration
Crownsville Daycare Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will cover the cost to provide all labor, materials, insurance, equipment, etc. necessary for regrade the site, installation of new
downspout extensions, replacement of concrete, and planting new trees/shrubs.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 1. Original Contract Mods to Original Contract

August 15, 2017,

Item 33-M-003 $85,568.90 579.30% 579.30% $100,339.97

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 6-C-MOD $52,000.00 Using Agency Fund 04/25/17; Item 17-M-004

Using Agency Contractor Name, City State Contract Identifier & Project Title
AG-501-170-003 - Replace Plumbing Fixtures
Department of Agriculture Jerry’s Plumbing, Heating & Air, Inc. and Toilets

Administration Building Waldorf, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will cover the cost to remove the existing 300 gallon water heater from site and install a new 300 gallon of water heater.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 2. Original Contract Mods to Original Contract

August 15, 2017,

Item 33-M-004 $34,000.00 65.38% 82.71% $95,011.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 3

Item & Category Method | # Bids

DGS

State of Maryland

Month: August

Procurement Agency Activity Report Year: 2017
Reporting Agency: Department of General Services

Original Contract Amount

Fund Source

DPRB Award Approval
Date and Agenda Item

Item 7-M $30,000.00 Using Agency Funds 08/15/17; Item 33-M-008

Using Agency Contractor Name, City State Contract Identifier & Project Title
G-055-170-010 - Replace Damaged Culverts
Department of Natural Resources

Nanjemoy Creek WMA

S.M.C. HVAC Services
Mechanicsville, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This contract will cover the cost to replace damaged culverts at Ben Doane Road in Nanjemoy Wildlife Management Area in Charles County.

Complete Below - Contract Modifications Onl

Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount

Value of Mod. Original Contract Mods to Original Contract

Modification Date:

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 8-M 1 6 $185,000.00 Using Agency Funds 08/22/17; Item 34-C-001
Using Agency Contractor Name, City State Contract Identifier & Project Title

F-012-172-004 - Buffalo Coal Permit 326
Department of the Environment - Mining Forfeiture Project

Program

Ritchie Trucking & Excavating, Inc.
Frostburg, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This contract will provide all labor, materials, equipment, tools, insurance, etc., necessary to perform the Buffalo permit 326 forfeiture reclamation
project that will reclaim a forfeited surface mining pit located in Allegany County, approximately 1.5 miles eats northeast of the City of Lonaconing,
Maryland.

Complete Below - Contract Modifications Only

Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount

Value of Mod. Original Contract Mods to Original Contract

Modification Date:

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 9-A/E-MOD $4,183,398.00 Using Agency Funds 02/06/13; Item 1-A/E

Using Agency Contractor Name, City State Contract Identifier & Project Title
BC-230-080-001 - New Catonsville District
Bushey Feight Morin w/Ricci Greene Court

Associates (JV)

Hagerstown, MD

Department of General Services
New Catonsville District Court

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will cover the cost to design the Self Help Center.

Complete Below - Contract Modifications Only

Modification No. and $
Value of Mod. 18.

Cumulative % Decrease All New Contract Amount

Mods to Original Contract

% Increase this Mod to
Original Contract

Modification Date:

August 22, 2017,

Item 34-E-002 $40,924.00 00.97% 18.8% $5,155,019.28

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension
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Item & Category Method | # Bids

State of Maryland Month: August

Procurement Agency Activity Report Year: 2017
Reporting Agency: Department of General Services

Fund Source

Original Contract Amount

BPW Award Approval

DGS Date and Agenda Item
Item 10-C-MOD $496,257.20 Using Agency Funds 05/14/14; Item 4-M

Contract Identifier & Project Title
001B4400546 - Unarmed Guard Services

Using Agency Contractor Name, City State

Department of General Services
Edward F. Borgerding DC/MSC

KR Contracting, Inc.
Hagerstown, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will cover the cost to extend the contract for an additional three (3) months in order to allow time to complete the award of a new
long term contract.

Complete Below - Contract Modifications Onl
Modification No. and $ % Increase this Mod to Cumulative % Decrease All
Value of Mod. 2. Original Contract Mods to Original Contract

Modification Date: New Contract Amount
August 22, 2017;

Item 34-S-001 $41,354.79 8.33% 16.67% $578,966.78

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 11-C-MOD $296,526.00 Using Agency Funds 09/07/16-item 7-M

Contractor Name, City State Contract Identifier & Project Title
001B740084 - Unarmed Guard Services at
DH/Rosewood Hospital Center

Using Agency

Department of Health
Rosewood Center

Metropolitan Protection Services, Inc.
Lanham, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will cover the cost to extend the current contract for three (3) months, effective September 1, 2017 through November 30, 2017.

Complete Below - Contract Modifications Onl
Modification No. and $ % Increase this Mod to Cumulative % Decrease All
Value of Mod. 1. Original Contract Mods to Original Contract

Modification Date: New Contract Amount
August 22, 2107;

Item 34-S-002 $44,844.48 15.12% 15.12% $341,370.48

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 12-C-MOD N/A N/A $54,485,000.00 Using Agency Funds 12/07/16; Item 1-C

Contractor Name, City State Contract Identifier & Project Title
BC-230-080-001 - Construction of the New
Catonsville District Court

Using Agency

Department of General Services
Catonsville District Court

Costello Construction of MD., Inc.
Columbia, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will cover the cost for the hauling off and the disposal of large rocks and boulders not able to be reused on site.

Complete Below - Contract Modifications Onl
Modification No. and $ % Increase this Mod to Cumulative % Decrease All
Value of Mod. 6. Original Contract Mods to Original Contract

Modification Date: New Contract Amount

August 29, 2017,

Item 35-E-001 $30,800.00 0.06% 0.60% $54,812,623.63

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 5 State of Maryland Month: August
Procurement Agency Activity Report Year: 2017
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 13-C-MOD $54,485.000.00 Using Agency Funds 12/07/16; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
001B7400207 - Construction of the New
Department of General Services Costello Construction of MD, Inc. Catonsville District Court

Catonsville District Court Columbia, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will cover the cost for the removal and disposal of rocks within the utility trench excavation and placement of compacted suitable
fill material.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 7. Original Contract Mods to Original Contract

August 29, 2017;

Item 35-E-002 $29,000.00 0.05% 0.65% $54,841,623.63
Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 14-C-MOD N/A N/A $54,485,000.00 Using Agency Funds 12/07/16; Item 1-C
Using Agency Contractor Name, City State Contract Identifier & Project Title
001B7400207 - Construction of the New
Department of General Services Costello Construction of MD, Inc. Catonsville District Court
Catonsville District Court Columbia, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will over the cost to undercut, remove and dispose unsuitable soils.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 8. Original Contract Mods to Original Contract

August 29, 2017:

Item 35-E-003 $36,994.00 0.07% 0.72% $54,878,617.63

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 15-C-MOD $67,356.07 Using Agency Funds 04/04/17; Item 14-M-013

Using Agency Contractor Name, City State Contract Identifier & Project Title
DS-430-172-003 - Repair and Overhaul Chiller
Maryland Department of Health Mechanical Services Industries, LLC
Western Maryland Hospital Center Frederick, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will cover the cost for the monthly rental charges for the temporary chiller installed at Western Maryland Hospital Center for the
months of June and July.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 2. Original Contract Mods to Original Contract

August 29, 2018;

Item 30-M-001 $52,058.00 77.29% 125.86% $152,132.07

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension



Page 6 State of Maryland Month: August
Procurement Agency Activity Report Year: 2017
Reporting Agency: Department of General Services

Item & Category Method Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 16-A/E-MOD N/A $258,428.44 Using Agency Funds 09/16/15; Item 2 A/E

Using Agency Contractor Name, City State Contract Identifier & Project Title
PZ-000-150-001 - Air Crew Training Center
Maryland Department of State Police Morris and Ritchie Associates, Inc.
Martin State Airport Towson, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order is provided for additional construction administration for the extended duration of the project.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 5. Original Contract Mods to Original Contract

August 08, 2017,

Item 32-E-001 $56,433.82 21.83% 32.19% $375,604.26

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




